



PROJECT: Lawrence Journal
World Press Room

CLIENT: Harris Construction

LOCATION: Lawrence, Kansas

CCL was retained by Harris Construction Company to prepare a summary critical path method (CPM) schedule for the Lawrence Journal World Press Room and Warehouse Expansion project. The schedule was prepared to assist Harris Construction Company in acquiring a negotiated contract in competition with other construction firms submitting proposals on the project. The CPM schedule showed the work activities and sequence of work necessary to complete the project by the owner's required completion date.



The \$1.1 million expansion was necessary to facilitate the Lawrence Journal World printing of the USA TODAY newspaper. The shipment and delivery of the press had already been scheduled by the owner to be received from Germany at a specified date. The project consisted of excavation and foundations, slab on grade, prefabricated structural steel building, relocation of utilities, and mechanical and electrical connections for the new press.

Harris Construction Company was awarded the project and began construction in April, 1988 with a projected finish date of September, 1988. The summary CPM schedule was supplemented with a more detailed CPM schedule prior to actual construction of the facility.